STATE OF ILLINOIS

ILLINOIS COMMERCE COMMISSION

llinois Central Railroad Company, Mattoon
Township, Coles County, the City of Mattoon, and
the State of lllinois, Department of Transportation.

Stipulated Agreement regarding improving public
safety at the Township Road (TR) 14A, TR 139,
County Highway (CH) 13, and TR 151 highway-rail :
grade crossings of the lllinois Central Railroad T04-0012
Company’s tracks located near Mattoon, and the :
43" Street highway-rail grade crossing of the lllinois
Central Railroad Company’s track located in
Mattocn, Coles County, lllinois, designated as
crossings AAR/DOT 292 943N, milepost 114.60-B,
AAR/DOT 292 944V, milepost 115.30-B, AAR/DOT
292 945C, milepost 115.80-B, AAR/DOT 292 948X,
milepost 117.00-B, AAR/DOT 292 949E, milepost
117.10-B, respectively.

SECOND SUPPLEMENTAL ORDER

By the Commission:

On March 3, 2004, the lllinois Commerce Commission entered its original Order
in the above captioned matter. The lllinois Central Railroad Company (“COMPANY")
was required and directed to, among other things, install automatic flashing light signals
and gates controlled by constant warning time circuitry, install a new 32 foot full-depth
timber crossing surface, and improve the south highway approach grade at the County
Highway 13 (CH 13) highway-rail grade crossing (AAR/DOT #292 945C, railroad
milepost 115.80) of the Company's track located west of Mattoon, Coles County,
linois. The original Order contained a division of cost among the parties, and all work
was to be completed on or before March 5, 2005.

On April 12, 2004, the lllinois Commerce Commission entered an Amendatory
Order correcting errors in Stipulated Agreement 1041, which was appended to the
original Order.

On January 21, 2005, the Company filed a Supplemental Petition requesting an
extension of time, to and including September 5, 2005, which was granted.

On April 8, 2005, the Company filed a second Supplemental Petition with the
Commission seeking relief for additional costs, in the amount of $76,326, associated
with safety improvements at the CH 13 crossing. The Company claims that due to
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unanticipated problems with the original design, the Company had to complete new
drawings and new estimates for signals, structures and drainage pipes at the grade
crossing of County Highway 13 at the Company tracks. The revised estimate increases
the cost of the improvements by $76,326, and the Company requests that the additional
cost be divided in the same proportions as the original estimates; 85% to be paid by the
Fund, 10% to be paid by the County, and 5% to be paid by the Company. The
Company is therefore requesting additional assistance from the Grade Crossing
Protection Fund and the County.

Staff investigation of the matter indicates that Coles County is in agreement with
the necessary changes at the crossing, and is willing to help pay a portion of the
increased cost for completion of the safety improvements.

The Commission, having given due consideration to the Supplemental Petition,
finds that:

(1)  The Commission has jurisdiction over the parties and the subject matter
of this proceeding;

(2) The recitals of fact, as set forth in the prefatory portion of this 2nd
Supplemental Order, are supported by investigation by Commlssmn Staff
and are hereby adopted as findings of fact;

(3) The Company's request for additional funds, is fair and reasonable and
should be granted;

(4) The additional costs required to complete the improvements at CH 13,
estimated to be $76,326, shall be divided among the Grade Crossing
Protection Fund, the lllinois Central Railroad Company and Coles County
in the same proportions as the original Order, as shown in the attached
Exhibit A: Cost Division Table (Revised 05/04/05);

(6)  All other terms and conditions of the Supplemental Order, dated February
24, 2005, and the original Order dated March 5, 2004, are hereby
affirmed and shall remain in full force and effect except as herein
modified.

IT 1S THEREFORE ORDERED by the lllinois Commerce Commission that
additional costs for safety improvements at the CH 13 crossing, estimated to be
$76,326, shall be divided among the Grade Crossing Protection Fund, the lllinois
Central Railroad Company and Coles County, as shown in the attached Exhibit A: Cost
Division Table (Revised 05/04/05).

IT IS FURTHER ORDERED that all other terms and conditions of the
Supplemental Order, dated February 24, 2005, and the original Order, dated March 3,
2004, are hereby affirmed and shall remain in full force and effect except as herein
modified,
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IT IS FURTHER ORDERED that, subject to Section 18¢-2201 and 18¢-2206 of
the Law, this is a final decision of the Commission subject to the Administrative
Review Law.

By Order of the Commission this 2" day of June, 2005.

Gteat €. flsti—

Chairman

JUDGE

SECTION CHIEF Tﬂes

ORDERS SUPERVISOR
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